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1. Meetings:

i. Participated in weekly conference call.
2. The following Shipyard Question Submittals were reviewed and commented on:
Question:

No questions submitted this reporting period.

3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Parts from Buy List 1 arriving at DCI and being processed by Marine Outfitting.

iv. Continuing to work on initial outfitting lists for Sally Ride.
4. Other Work Items:

e  Seawater Piping Anti-Fouling System — Reviewed and commented on the proposed J-1
specification change to include the Anti-Fouling System.

e Ship Stores Refrigeration — Operators continue to wait for revised diagrams and calculations from
DCI and the vendor. No other information has been provided for this reporting period. Issue
remains open.

e Sally Ride Mod 1 Stem sub-assembly — Fabrication of the forward bow sub-assemble continues.
Yard is getting as much of the welding done as possible prior to fitting module to hull. Forepeak
tank to be blasted and primed prior to moving.

e Sally Ride Allied Stern Frame FAT scheduled for 9/16 at Sherwood, Oregon.
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Sound Powered Phones — Anacortes Office is working with DCI to finalize the sound powered
phone system. Several inconsistencies between the CSS, Mackay and GPA designs existed.
These have been resolved to the satisfaction of the operators.

Sally Ride Mod 1 Bow Thruster sub-assembly —Chain Locker aft bulkhead being fitted along with
additional framing.

Sally Ride Starboard Side with Foc’s’le Deck House




e Sally Ride Mod 6 Stern Section —

o Sally Ride Pilot House — Progress continues at a good pace on the Pilot House. All of the major
structure is in place and the carpenters are laying out the window cutouts. Welders are welding

= wirllicr)

’—av'—-;
i

¢ Neil Armstrong Stbd. Rudder Fairing — In-place line boring of rudder shaft housing set-up.




5. The following DRL’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev No
AGOR27 | A024 | STD Report - REGULATORY BODY CORRESPONDENCE ( GPA 119/0
ABS CORRESPONDENCE (Submittals))(R/ASR)
AGOR27 | A027- | DWG Report - MACHINERY ARRANGEMENTS (MACHINERY 3/0
09 ARRANGEMENT)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT 10/3
16 (FIREMAIN)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 441/0
SUPPLEMENTAL DATA ( #221 DI-055 (TM) for 583 Survitec
SOLAS Rescue Boat)(R/ASR)
AGOR28 | A006- | STD Report - PURCHASE ORDER (PO) INDEX ( PO Index 37/0
08 AGOR 28)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (UNCONT SW & 6/3
16 DECK INCUBATOR)(R/ASR)
AGOR27 | A0O07 | STD Report - PURCHASE ORDERS (PO) ( PO #72859 759/0
PAWLING ENGINEERED PROD)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (SEAWATER 22/4
16 SERVICE DIAGRAM)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (WEATHER DECK 4/3
16 DRAINS)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (POTABLE 8/2
16 WATER)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (SANITARY 12/4
16 SYSTEMS DIAGRAM)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (COMPRESSED 26/3
16 AIR DIAGRAM)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 633-01 CATHODIC 23/0
03 PROTECTION TEST PROCEDURES)(R/ASR)
AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( PO #72746 765/0
WILHELMSEN TECHNICAL)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (RESPONSE TO 14/5
16 OUTSTANDING COMMENTS)(R/ASR)




AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (FUEL OIL 16/6
16 DIAGRAM)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES (625-1 WINDOW 18/0
03 TIGHTNESS TEST (HOSE))(DARC REV)
AGOR27 | A035- | STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 39/0
19 NOTIFICATION ( Kongsberg FAT K-POS 12 & K-Thrust RCS
Systems)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 652/0
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72681-01 NR Survitec SOLAS Rescue Boat)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (BILGE BALLAST 14/4
16 & OILY WATER WASTE DIAGRAM)(R/ASR)
AGOR27 | A024 | STD Report - REGULATORY BODY CORRESPONDENCE ( GPA 119/0
ABS CORRESPONDENCE (Submittals))(R/ASR)
AGOR27 | A027- | DWG Report - MACHINERY ARRANGEMENTS (MACHINERY 3/0
09 ARRANGEMENT)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT 10/3
16 (FIREMAIN)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 441/0
SUPPLEMENTAL DATA ( #221 DI-055 (TM) for 583 Survitec
SOLAS Rescue Boat)(R/ASR)
AGOR28 | A006- | STD Report - PURCHASE ORDER (PO) INDEX ( PO Index 37/0
08 AGOR 28)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (UNCONT SW & 6/3
16 DECK INCUBATOR)(R/ASR)
AGOR27 | A0O07 | STD Report - PURCHASE ORDERS (PO) ( PO #72859 759/0
PAWLING ENGINEERED PROD)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (SEAWATER 22/4
16 SERVICE DIAGRAM)(R/ASR)
AGOR27 | A027- | DWG Report - AUXILIARY SYSTEMS REPORT (WEATHER DECK 4/3
16 DRAINS)(R/ASR)




